
CA-PMM

From: To:

Yes/No

Do you plan to take time off that is not currently scheduled?

Status of Assigned Issues

Issue Number Description Due Date Status

Will all assigned tasks be accomplished by their due date?

Are there any planned tasks that won't be completed?

Are there problems which affect your ability to accomplish assigned 

tasks?

Accomplished this week

Planned/Scheduled Completion in Next Two Weeks

Status Summary Explanation

Current Task Summary

Task or Deliverable
Scheduled 

Completion Date

Actual 

Completion Date
Issues?

Project Name: Vehicle Financial Responsibility (VFR) - DMV Implementation

Team Member to Project 

Manager

OCIO Project #: 2740-187

Department: Motor Vehicles

Reporting Period:
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From: To:

Project Name: Vehicle Financial Responsibility (VFR) - DMV Implementation

Team Member to Project 

Manager

OCIO Project #: 2740-187

Department: Motor Vehicles

Reporting Period:
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CA-PMM

From: To: 8/31/09

Yes/No

No

Yes

No

No

No

No

No

Yes

No

8.  Are there any new major issues? Assembly Bill X4 11
Programming to implement 

legislation impacting end of build 

phase, beginning of test phase

Revising schedule; continue to 

monitor schedule

9.  Are there any staffing problems? N/A N/A N/A

6.  Were any tasks or milestones removed? N/A N/A N/A

7.  Were any scheduled tasks not started? N/A N/A N/A

4.  Were there any changes to scope? N/A N/A N/A

5.  Were tasks added that were not originally 

estimated?
N/A N/A N/A

2. Were any key milestones or deliverables 

rescheduled?
Assembly Bill X4 11

Programming to implement 

legislation impacting end of build 

phase, beginning of test phase

Revising schedule; continue to 

monitor schedule

3. Was work done that was not planned? N/A N/A N/A

Current Status Report

Questions Cause Impact Action Required

1. Were recent milestones completed on 

schedule?
Assembly Bill X4 11

Programming to implement 

legislation impacting end of build 

phase, beginning of test phase

Revising schedule; continue to 

monitor schedule

Project Name: Vehicle Financial Responsibility (VFR) - DMV Implementation

 Project Manager to Sponsor 
OCIO Project #: 2740-187

Department: Motor Vehicles

Reporting Period: 8/1/09
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CA-PMM

From: To: 8/31/09

Project Name: Vehicle Financial Responsibility (VFR) - DMV Implementation

 Project Manager to Sponsor 
OCIO Project #: 2740-187

Department: Motor Vehicles

Reporting Period: 8/1/09

Yes/No

No

No

No

No

No

No

Yes

No

No

8.  Are any major new issues foreseeable? N/A N/A

9.  Are any staffing problems anticipated? N/A N/A

6.  Are there any tasks or milestones that 

should be removed from the plan?
N/A N/A

7.  Are there any scheduled tasks whose start 

will likely be delayed?

System Test Phase will be delayed a 

minimum of three days
Revise System Test Phase dates

4.  Are there any expected or recommended 

changes to scope?
N/A N/A

5.  Are there any tasks not originally estimated 

that will  need to be added?
N/A N/A

2. Do any key milestones or deliverables need 

to be rescheduled?
N/A N/A

3. Is there any unplanned work that needs to 

be done?
N/A N/A

Look Ahead View

Questions Impact Action Required

1. Will upcoming critical path milestones or 

deliverables be delayed?
N/A N/A
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CA-PMM

From: To: 8/31/09

Project Name: Vehicle Financial Responsibility (VFR) - DMV Implementation

 Project Manager to Sponsor 
OCIO Project #: 2740-187

Department: Motor Vehicles

Reporting Period: 8/1/09

Target 

Date

Forecast 

Date

Deliverables x
Directly related to schedule impacts from furlough and mandated 

fee changes. Continue to monitor to insure no further slippage.

Schedule x

Revised implementation date due to Furlough Program places the 

schedule variance at 10.26% which may be required to be 

addressed in a Special Project Report or in the Post Implementation 

Evaluation Report.

Milestones x
Directly related to schedule impacts from furlough and mandated 

fee changes. Continue to monitor to insure no further slippage.

Variances 
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or 

“Significant Variance”.

On Plan

<5%

Caution

5-10%

Significant Variance

>10%
Action Required

None for 8/1/09-8/31/09 from approved FSR 

schedule

Current Status and Accomplishments: 

Describe deliverables completed and milestones met during this reporting period.

Web Services Installation; Automated Telephone System Applications Designed; Conversion and Load of Test Data; Facilities

Project Milestones:
List key milestones and their dates from the project schedule.  

Milestone Status
Cause &  Impact to 

Implementation Date
Date Completed
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CA-PMM

From: To: 8/31/09

Project Name: Vehicle Financial Responsibility (VFR) - DMV Implementation

 Project Manager to Sponsor 
OCIO Project #: 2740-187

Department: Motor Vehicles

Reporting Period: 8/1/09

OneTime Cost x

Continuing Cost x

Resources x
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CA-PMM

From: To: 8/31/09

Project Name: Vehicle Financial Responsibility (VFR) - DMV Implementation

 Project Manager to Sponsor 
OCIO Project #: 2740-187

Department: Motor Vehicles

Reporting Period: 8/1/09
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CA-PMM

From: To: 8/31/09

Target 

Date

Forecast 

Date

Project Name: Vehicle Financial Responsibility (VFR) - DMV Implementation

Sponsor to Executive 

Committee

OCIO Project #: 2740-187

Department:

8/1/09

Motor Vehicles

Reporting Period:

None for 8/1/09-8/31/09 from approved FSR 

schedule

Summary Milestones and Highlights

Variances 
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or 

“Significant Variance”.

*   Priority of schedule, scope, budget, and quality from Final Ranking established in the Priority Analysis

On Plan

<5%

Caution

5-10%

Significant Variance

>10%
Action Required

Project Milestones:
List key milestones and their dates from the project schedule.  Explain in issues section if a milestone’s status is behind.

Milestone Status
If Delayed, Impact to 

Implementation Date
Date Completed

Revised implementation date due to furlough program places 

the schedule variance at 10.26% which may be required to be 

addressed in a Special Project Report or in the Post 

Implementation Evaluation Report.

Milestones x
Directly related to schedule impacts from furlough and 

mandated fee changes.  Continue to monitor to insure no 

further slippage.

Schedule x
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CA-PMM

From: To: 8/31/09

Project Name: Vehicle Financial Responsibility (VFR) - DMV Implementation

Sponsor to Executive 

Committee

OCIO Project #: 2740-187

Department:

8/1/09

Motor Vehicles

Reporting Period:

Continuing Cost

Deliverables x

Directly related to schedule impacts from furlough and 

mandated fee changes.  Continue to monitor to insure no 

further slippage.  The vendor for the automated telephone 

solution has previously provided the department with other 

automated telephone solutions and is familiar with the 

department's needs.

Resources x

x

One Time Cost x
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CA-PMM

From: To: 8/31/09

Project Name: Vehicle Financial Responsibility (VFR) - DMV Implementation

Sponsor to Executive 

Committee

OCIO Project #: 2740-187

Department:

8/1/09

Motor Vehicles

Reporting Period:

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

High Degree of Buy-In

3.  Status of the Critical Path (delay)

<5%

5% to 10%

9.  Value-to-Business

Strong

Medium

6.  Unresolved Issues 

(on time resolution)

On time

Late with no impact

Late impacting the critical path

7.  Sponsorship Commitment

Fully engaged

Partially engaged

Inadequate engagement

8.  Strategy Alignment

Strong alignment

Partial alignment

Weak or no alignment

5.  High-Probability, High-Impact 

Risks

0 to 3

4 to 6

>6

4.  Cost-to-Date vs. Estimated Cost-

to-Date (higher)

<5%

5% to 10%

>10%

>10%

2.  Technology Viability

Strong Viability

Medium Viability

Weak Viability

1. Customer Buy-In Medium Degree of Buy-In

Low Degree of Buy-In

0

         Monitoring Vital Signs Scorecard    

Vital Sign Variance Value Your Score

G
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n

Score Justification
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CA-PMM

From: To: 8/31/09

Project Name: Vehicle Financial Responsibility (VFR) - DMV Implementation

Sponsor to Executive 

Committee

OCIO Project #: 2740-187

Department:

8/1/09

Motor Vehicles

Reporting Period:

2

9.  Value-to-Business

Weak

0

G
re

e
n
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CA-PMM

From: To: 8/31/09

Project Name: Vehicle Financial Responsibility (VFR) - DMV Implementation

Sponsor to Executive 

Committee

OCIO Project #: 2740-187

Department:

8/1/09

Motor Vehicles

Reporting Period:

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

Green = 0 - 8

Yellow = 9 - 19

Red = 20+

15.  Team Effectiveness Moderately Effective

Ineffective

14. Overtime Utilization 

(% of effort that is overtime)

<15%

15-25%

>25%

<80% assigned and available

Highly Effective

Total  

Vendor Viability Rating Rationale

The vendor that was awarded the web services project is the same vendor that currently administers the Vehicle Registration Financial 

Responsibility Program for California DMV and is familiar with the programs and functions required for this project.  The vendor has multiple web 

services applications in production with other clients that are of similar complexity and deployed in similar type environments. The vendor that was 

awarded the automated telephone system solution has previously worked with the department providing similar automated applications.

12.  Deliverable Hit Rate 

(rate of production as planned)

>90% on time

80-90% on time

<80% on time

13.  Actual vs. Planned Resources

>90% assigned and available

80-90% assigned and available

10.  Vendor Viability (provide 

rationale for the rating in the field 

following the scorecard)

Strong

Medium

Weak

11.  Milestone Hit Rate 

(rate of achievement as planned)

>90% on time

80-90% on time

<80% on time
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